1.2 Analysis Project

Item	Description
Package ID	1.1.1
Package Name	System Requerments
Description	Collect Materials and Meeting with team work , Manger , Stakeholder and Sponser
Responsible Team Member	Manager and Team Members
Start Date	1 feb 2022
End Date	5 feb 2022
Budget	6000

Item	Description
Package ID	1.1.2
Package Name	Process Requerments
Description	Determine the materials needed for each stage
Responsible Team Member	Developer and Software Engineer
Start Date	6 feb 2022
End Date	8 feb 2022
Budget	4000

1.2 Planning

Item	Description
Package ID	1.2.1
Package Name	Make plan for the app
Description	Planning the idea of the application and the method of implementation
Responsible Team Member	Manager and Team Members
Start Date	9 feb 2022
End Date	10 feb 2022
Budget	5000

Item	Description
Package ID	1.2.2
Package Name	Risk Managements
Description	Identifying risks and working to solve them
Responsible Team Member	Manager and Team Members
Start Date	11 feb 2022
End Date	12 feb 2022
Budget	7000

1.4Development

Item	Description
Package ID	1.4.1
Package Name	Data Migration
Description	the process of moving data from one location to another
Responsible Team Member	Systems Engineer
Start Date	13 feb 2022
End Date	14 feb 2022
Budget	6500

1.5 Testing

Item	Description
Package ID	1.5.1
Package Name	Test Configration
Description	a combination of configuration variable values
Responsible Team Member	Systems Engineer and Team work
Start Date	14 feb 2022
End Date	15 feb 2022
Budget	3500

Item	Description
Package ID	1.5.2
Package Name	Review The Design
Description	is evaluated against its requirements in order to verify the outcomes of previous activities and identify issues before committing
Responsible Team Member	Manager
Start Date	15 feb 2022
End Date	15 feb 2022
Budget	1500

Item	Description
Package ID	1.5.3
Package Name	Resolve Problems
Description	Identify problems and ways to solve them
Responsible Team Member	Manager and Team work
Start Date	16 feb 2022
End Date	17 feb 2022
Budget	9000

Dictionary of WBS